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Courthouse Square Infrastructure & Revitalization Project

Below is a tentative schedule for the Courthouse Square Infrastructure &
Revitalization Project as of January 24, 2022. Please note this schedule can change.
We will continue to provide updates as we receive them.

Tentative Bid Schedule:

1/20/2022 First Advertisement for Bids - COMPLETED

1/27/2022 Second Advertisement for Bids

2/8/2022 Pre-Bid Meeting for interested contractors

2/22/2022 Bids Due/Bid Opening at Board of Public Works & Safety Mtg.
3/8/2022 Bid Approval/Award Contract

Tentative Construction Schedule:

3/18/2022 Notice to Proceed

11/24/2022 — 1/2/2023 Construction Pause -6 Weeks
3/24/2023 Substantial Completion

4/21/2023 Final Completion 56 Weeks

How best can we communicate updates to you? Our goal is to keep the lines of
communication open through the entire project. We’d love to hear back from you. If
you have not reviewed the Courthouse Square Infrastructure & Revitalization Project
presentation, you can view renderings and construction drawings on the City of
Jasper’s website, jasperindiana.gov.

For questions or to provide feedback, reach out to Darla Blazey via email
dblazey@jasperindiana.gov or 812-482-4255.
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